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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 324 Date: 12-Dec-2013 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 556

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours total)
Date: 121213
Location: West of OTD building test area
Weather: Clear

Field Work –
Workers were fully tensioning bolts at the jacking end plate for TR 8. Then they were prepping to set
guiding plate and jacking beam on footing using an extendable forklift. Note that workers had to swap out
two 300 ton jacks (ID # 6A & 6B) due to leaks they found during test leaks for test rig 6 from jacks that
were previously calibrated for TR 1 with ID 1A & 1B. Workers later tested jacks with ID # 6C, 6D, 1A, 1B,
7C and 7D for leaks. No leaks found on these jacks.

I informed the workers that the ends of each test rigs are to be supported by timber per plan. A laborer
worked on providing shims.

VGO was finishing up the wiring for TR11. They will need to build wooden covers to place on the north
access hole for each test rigs.

Office Work -
I finalized diaries.

Equipment -
3 radio for 24 regular hours and 9 OT hours.
1 Extendable Forklift for 2 regular hours.
1 Hyster 80 Forklift for 2 regular hours.
Kubota Cart for 8 regular hours.

20' K-rail (26 k-rails were being rented for the Department)
10' k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 324 Date: 12-Dec-2013 Thursday

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP ROBERT MARTELLIronworker 8.00 2.00 2.50 12.50

JNM BARRY ROTHMANIronworker 8.00 2.00 2.50 12.50
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